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Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 415 Date: 24-Aug-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 715

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the struts at 18 meters , & work on
the struts & façade at 23 meters . They started at 7:00 AM.

Augie & Kevin had to work on the barge rigging materials to the site & they had to work with the other
crews on the erection.

Tony , Casey , Richard , & Scott had to work on the façade & struts erection on the 23 meters .
Crews had to erect the North & South façade & struts .

Scott flew the façade bottom plate for the North side & set it on the 13 meters diaphragm at 7:20 AM.
Crews started on the North façade bottom plate at 8:10 AM. Then, side plates , North strut & top plate .
Following the same procedures as previous erections crews were done with the North side at 2:00 PM.

After that , crews had to erect the South side façade & strut . They started at 2:15 PM. They were
done at 4:50 PM.

Obra , Barry , Carlos , Dustin , Michael , Pablo , & Ryan had to work on the struts at 18 meters .
Crews had to install the remaining bolts on the North strut .

Barry & Carlos had to work inside the South tower shaft on the South & West struts . Crews had to
place the washers & nuts , snug , mark 1/2 turn , & pretension the bolts. They started at 7:20 AM. Crews
were done at 1:40 PM.

After that , crews had to work inside the North tower shaft on the North strut . They had to snug ,
mark 1/2 turn , & pretension the bolts . Crews had to reroute the air & power lines , mobilize their tools &
equipments . They started on the North strut at 2:30 PM.

Michael & Ryan had to work on the South strut . Michael had to work inside the East tower shaft . He
had to place the washers & nuts , snug , mark 1/2 turn , & pretension the bolts . He started at 8:00 AM. He
was done at 12:15 PM.

After that , he had to work on the West strut inside the West tower shaft . Michael had to snug , mark
for 1/2 turn , & pretension the bolts . He started at 1:15 AM.

Ryan had to work in the façade box . He had to snug , mark 1/2 turn , pretension the bolts , &
pretension the bolts on the lower flanges from the heads using the Enerpac high torque machine . He
started at 8:30 AM. He was done at 11:00 AM.

After that , Obra , Ryan , Salvador , & I had to test 10% of the bolts on the South struts using the
Enerpac high torque machine . Crews were done at 11:20 AM. One bolt failed . Crews had to touch it up

Then , Ryan , Dustin , & Pablo had to pull the angles from the inner West & North struts , fly , & set
them on the boat to be taken to pier 7 . Crews were done at 1:10 PM.
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Dustin & Pablo had to work inside the West façade box on the West struts . Crews had to install the
remaining bolts on the outer strut , & on the inner strut with the South tower shaft , snug , mark 1/2 turn , &
pretension the bolts . Crews started at 8:00 AM. They were done at 1:45 PM.

After that , crews had to snug & pretension the bolts from the heads on the bottom flanges using the
Enerpac high torque machine . They started at 1:50 PM. Crews were done at 4:00 PM.

Then , crews had to test 10% of the bolts . They were done at 4:20 PM. One bolt failed . Crews had to
touch it up .

Finally , crews had to work on the North strut . They had to test 10% of the bolts on the East side of
the strut , top & bottom flanges on the West side f the strut , snug & pretension the bolts from the heads on
the bottom flanges using the Enerpac high torque machine . They started at 4:30 PM.

All tower crews were done at 5:00 PM. They had to wrap up their tools & equipments. Crews left at
5:10 PM.

Bid Item: 053 T-L01-DNW.05304-0120F4 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

0.00

No

0.00 0.00

Marine, Barge, Crane Barge 1

8.00

001426

0.20

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RYAN NASHIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM DUSTEN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

APP SCOTT ROSSOperator 8.00 0.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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